EXTENSION OF TIME PROPOSAL

1	Name of work	Improvements to roads and drains at 10th cross Mahalakshmi Nagara in Ward No 14
2	Amount of Work Portion	—
3	Estimated cost	50.00 Lakhs
4	Name of contractor	KRIDL
5	Agreement No	—
6	NO and Date under which work order issued	EE/DD/WO/ 80 /17-18, Dt.20.11.2017
7	Time limit originally fixed for completion	120 Days
8	Date of application by the contractor for granting extension of time	197 days
9	Date of receipt of application in the sub division office	[illegible]
10	Extension granted if any	[illegible]
	i)	[illegible]
	ii)	[illegible]
11	Work Carried out by the contractor during the original period stipulated in the contract	[illegible]
12	work Carried out during 1st extension.	[illegible]
13	work Carried out during 2nd extension.	—
14	Time now applied for	—
15	Date of recommending time limit applied for	—
16	whether the original application of the contractor is enclosed	—
17	Balance of work remaining to be done	—
18	Probable time required for completion of remaining work	—
19	Cost of work charged establishment charged on the work after the expairy of original period	—
20	Whether notice as per clause of contract has been issued	—
21	Remarks of the AEE and the daily rate of penalty proposed	Recommended.
22	Remarks of the EE with the daily rate of penalty proposed	Recommended

ASSISTANT ENGINEER
Ward No 14

EXECUTIVE ENGINEER

EXECUTIVE ENGINEER
Bruhat Bangalore Mahanagara Palike
Dasarahalli Division, Bangalore-560057

ASSISTANT EXECUTIVE ENGINEER
T.Dasarahalli SUB DIVISION
11/10/17

ಮುಖ್ಯ ಅಭಿಯಂತರರು
ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ
ವಲಯ, ಬೆಂಗಳೂರು

Scanned by CamScanner